



**EDUCAnet**  
Síť soukromých středních škol

# **Project Comenius Teen's digital world**

**Kick-off meeting**  
**22.11-26.11.2011**

# Content

- **Project workplan**
- **Project products (website, logo)**
- **Project meetings**
- **Next steps**
- **Project communication**
- **Project monitoring and evaluation**
- **Project dissemination**



# What to do the first

## Meeting minutes



## Project products



# Project products

---

- Project logo - ?
- Project web – coordinator
- E – book – all prepared presentations will be a part of the e-book
- Quizzes from the 2nd meeting
- Leaflet on the best way of communication
- Golden rules to avoid frauds on the Internet
- Videospots – frauds on the Internet
- Advertisement „Don´t be caught on the internet“
- Weblish
- Wikispace
- School campaign „Dangers in virtual world“

## Project workplan

### Tasks and responsibilities



## November 2011 – December 2011

### All partners:

- Students create presentations on chosen topics.
- Presentations will be shared in the project website - partners can download them and use them. All presentations as a part of e-book.

## January 2012 – March 2012

### All partners:

- Students do a survey in local media to find out how media report on the impact of new technologies
- Presentations will be shared during our 2nd project meeting – students will present them. A part of e-book.



## January 2012 – March 2012

### All partners:

- Students create quizzes on the chosen topic
- Quizzes will be shared during our 2nd project meeting. Quizzes as a project product.

## March 2012 – 2nd project meeting

### Programme

1. Presentation of students' research
2. Quizzes
3. Discussion – students in multinational groups – advantages and disadvantages of social networks – output - leaflet as a project product.

## March 2012 – June 2012

### All partners:

- Students will create videospots on the topic „Internet frauds, with card especially“
- Videos will be shared during our 3rd project meeting. Videos as a project product.

## June 2012 – 3rd project meeting

### Programme

1. Presentation of students' videos
2. Teamwork – golden rules to avoid of internet frauds (project products)
3. Teamwork – students create advertisement on the topic of „Don't be caught on the Internet“ (project products)

## September 2012 – November 2012

### All partners:

- Students will collect word and abbreviations - WEBLISH (project product)
- **ITALY AS A COORDINATOR OF „WEBLISH“**

## September 2012 – November 2012

### All partners:

- Students and teachers will contribute to the wiki space and discuss on the topic of „Using new technologies in education“
- **CZECH REP. AS A COORDINATOR OF „WIKISPACE“**

## November 2012 – 4th project meeting

### Programme

1. Presentation of weblish
2. Presentation of WIKI SPACE and discussion on the topic of „advantages and disadvantages of using ICT in education“. Wiki space as a project product.

## December 2012 – March 2012

### All partners:

- Students and teachers will contribute to the wiki space and discuss on the topic of „E-government in my country“.
- **CZECH REP. AS A COORDINATOR OF „WIKISPACE“**



## December 2012 – March 2012

### All partners:

- Each school will prepare school campaigne „Dangers in virtual world“
- **Project product – campaigne and pictures from the campaigne**

## March 2013 – 5th project meeting

### Programme

1. Presentation of school campaigns
2. Presentation of topic „e-government in my country“

**March 2013 – June 2013**

**All partners:**

- Students will create presentations on the topic of „Access to modern technologies“ . Presentations as a part of e-book.

## June 2013 – 6th project meeting

### Programme

1. Presentation of the topic „Access to modern technologies“
2. Creation of e-book
3. Final report and database EST

## Project meetings



## Proposal

- November 2011, 2012 – Czech republic
- March 2012, 2013 - Turkey
- June 2012, 2013 – Italy

DATES.....?

## Next steps



# Next steps (November - December)

- Creation of web page - coordinator
- Students will create the presentations on the following topics:
  - a) Developement of new technologies“ – CZ
  - b) Benefits and impact of IT - IT
  - c) Modern technologies in education – Tur

**PRESENTATIONS TO BE PUBLISHED ON THE WEB PAGE.**



## Project communication



**What means of communication do you suggest to use?**

Proposal:

- Webpage
- Mail
- Wikispace
- Google apps?

## Monitoring and evaluation



## Monitoring of activities:

- Project workplan
- Meetings
- Regular teacher meetings in each school

- 1) Measurable project results – each school creates their own portfolio
  - 2) Project workplans
  - 3) Project meetings
  - 4) Evaluation forms
- Each school will prepare the questionnaire for their students and teachers – „what do you know about partner countries“ – the same at the end of the project – evaluation of students' knowledge
  - International level (evaluation form for students and teachers in June 2012 and 2013 coordinator)
  - National level (all partners will prepare their own evaluation)

## Project dissemination



## Proposal:

- School websites
- Project website
- Local media
- School campaigne

# Diskuse...

